CALIFORNIA STATE UNIVERSITY, LONG BEACH

DESIGN & CONSTRUCTION SERVICES

REQUEST FOR INFORMATION #05

Date:	5/12/2021	Contractor:	Exbon Development Inc.
Contract Number:	58855	Project Title:	LIB Room 202 Grad Studies Renovation
Specification Page No.:	N/A	Plan Sheet No.:	A-2.01
Signature:	Chaitanya Thalati		

Question:

(E) light fixture is in the way of (N) wall in Office 202D area. Please see attached.

During the on-site visit (5/11/2021) David Mathison advised to move the lights to construct the wall per the plan. Please confirm and provide the new location for light fixtures. Also, advise if (E) light fixture or (N) light fixture to be installed in new location.

	I view this as NOT affecting time or cost	**X**	**I view this as affecting time and cost**

A/E Response:

	I view this as NOT affecting time or cost		**I view this as affecting time or cost**

University Response:

Relocate existing light fixtures to noted area on Page 2. Existing register and duct is within the scope of work to be removed.

05/12/21

	I view this as NOT affecting time or cost		**I view this as affecting time or cost**
	The A/E was NOT consulted		**The A/E was consulted**


OFFICE
202C
131 SF
9'-0"
C-1
OFFICE
202D
145 SF
9'-0"
C-1
(E) light fixture
9'-0"
C-2
C-2
1
2


EXIT
Restrooms
Move Existing Light Fixture to this location. Existing Register and duct is within scope of work to be removed.