## SUBCONTRACTOR CHANGE ORDER REQUEST SUMMARY

		1 202 GRADUATE STUDIES RENOVATION	C.O.R. NO.: <u>4</u>		
PROJECT NO:		0190SS065	CRB/FI REF.: <b>FI#03</b>		
		EXBON DEVELOPMENT, INC	DATE:		7/19/2021
	SUBCONTRACTOR:	Conti Corporation			
DESCRIPTION OF CHANGE:		Light obstruction per RFI#05			
	Subcontractor Direct	Costs			
	Additive Costs				
A	Labor			\$362.92	
B C	Material Equipment				
D	Subtotal of Additive Cost				\$362.92
	Deductive Costs (use minus	s sign to denote negative figures)			
Ε	Labor				
F G	Material				
U	Equipment		<u> </u>		
Н	Subtotal of Deductive Cost				\$0.00
1	Subcontractor's Total Direct Cost (Line D + H)				\$362.92
J	Subcontractor's Mark-up				\$54.44
	•	accordance with Article 6.01-b of the Contract G			
	Conditions. Mark-up percentage \$50,000, 10% on balance beyo	es applied to the line "I" subtotal are as follows: 15 nd \$50,000, 6% for credits.	5% on first		
K		ect Costs + Mark-up (Line I + J)			\$417.36
.,		• • •			Ψ111.00
L	Total of all Sub-tier Subco	ntractor Direct Costs			
М	Sub-tier Subcontractor Ma				
	Individual sub-tier subcontracto	r mark-ups shall conform to max. & min. mark-up	s listed for line "J" above.		_
N		ırk-up on balance beyond \$50,000 ır mark-ups shall conform to max. & min. mark-up.	s listed for line "J" above.		
0	Subcontractor's Mark-up of	on Sub-tier Subcontract Work (7% of Line	"L" Total)	7.0%	\$0.00
	<b>-</b>				
Р	<b>ITotal Subcontractor Cha</b>	inge Request (Line K + L + M + N + O)			\$417.36

**Note:** Detailed breakdown of material, labor and equipment cost is to be included for each trade. Refer to Contract General Conditions- Article 6.00.