CHANGE ORDER



13831 Newhope Street Garden Grove, CA 92843

> T: 714.539.2222 F: 714.539.2223

PROJECT NAME: Library Room 202 Graduate

Studies

SUBCONTRACTOR: **Conti Corporation**

14 Morgan Irvine, CA 92618 DATE:

SUBCONTRACT NUMBER: CHANGE ORDER NUMBER:

CONTRACT FOR:

CONTRACT DATE:

August 30, 2021 6247-53630

April 22, 2021

California State University

Long Beach

A Change Order to original contract has been approved as follows:

Description of work

CSULB CO#01 EXBON COR#01

FI#03/ RFI#05 Light Obstruction

\$417.36

TOTAL COST OF THIS CHANGE ORDER:	\$3,496.49
The Original Contract Sum was	\$ 56,780.00
Net change by previously authorized Change Orders / Backcharges	\$ 0.00
The Contract Sum prior to this Change Order was	\$ 56,780.00
The Contract Sum will be increased by this Change Order will be	\$ 417.3
The new Contract Sum including this Change Order will be	\$ 57,197.3
The Contract Time will be changed by	0 Day

SIGNED	
SUBCONTRACTOR SIGNATURE	DATE
	8/30/2021
EVECAL DEVELOPMENT, INC. ADDDOVAL	DATE
EXBON DEVELOPMENT, INC. APPROVAL	DATE