## CALIFORNIA STATE UNIVERSITY, LONG BEACH Design & Construction Services 1250 Bellflower Boulevard Long Beach, CA 90840-0127

(562) 985-4175 Project LIB Room 202 Graduate Studies Renovation Project No. 0190SS065 California State University, Long Beach Contract No. 58855 Campus Architect Moreto Mathison and Associates Date June 9, 2021 FIELD INSTRUCTION NO. 3 (Three) This field instruction is a directive to proceed with the following work: Contractor to proceed with the following changes from RFI responses: RFI 05 - Light Obstruction o Relocate light fixture which conflicts with new wall at Room 202D. Attachments: RFI 05 - Light Obstruction If a Change Order is contemplated, check boxes as appropriate: **Estimated Cost: Cost Basis:** X \$1,000 - \$5,000 □ \$5,000 - \$10,000 □ \$10,000 - \$20,000 □ Over \$20,000 X Lump Sum ☐ Less than \$1,000 ☐ Time & Material Taylor Gibbons Prepared By: Asst. Construction Manager Signature and Title Copies to: Date: \_\_ Contractor Campus ☐ If a Change Order is contemplated (or this is an item in dispute), **Project Manager** this instruction shall be authorized by the Construction Engineer. Architect Construction Engineer Const. Inspector Authorized By:

CALIFORNIA STATE UNIVERSITY, LONG BEACH



## CALIFORNIA STATE UNIVERSITY, LONG BEACH

**DESIGN & CONSTRUCTION SERVICES** 

## **REQUEST FOR INFORMATION #05**

Date:	5/12/2021	Contractor:		Exbon Development Inc.	
Contract Number:	58855	Project Title	e:	LIB Room 202 Grad Studies Renovation	
Specification Page No.:	N/A	Plan Sheet	No.:	A-2.01	
Signature:	Chaitanya Thalati	iaitanya Thalati			
Question:					
(E) light fixture is in the wa	y of (N) wall in Office 20	2D area. Ple	ase se	e attached.	
	e the new location for lig			ne lights to construct the wall per the plan. vise if (E) light fixture or (N) light fixture to	
I view this as NOT	affecting time or cost	Х	I view	this as affecting time and cost	
A/E Response:					
Te response:					
I view this as NOT	affecting time or cost	<u> </u>	l view	this as affecting time or cost	
	affecting time or cost		l view	this as affecting time or cost	
I view this as NOT	affecting time or cost		I view	this as affecting time or cost	
Jniversity Response:  Relocate existing ligh	nt fixtures to noted ar	•		<del>-</del>	
Jniversity Response:	nt fixtures to noted ar	•		<del>-</del>	
Jniversity Response:  - Relocate existing lighter duct is within the sco	nt fixtures to noted ar	•		<del>-</del>	
Jniversity Response:  Relocate existing ligh	nt fixtures to noted ar	•		<del>-</del>	
Jniversity Response:  - Relocate existing lighter duct is within the sco	nt fixtures to noted ar	•		<del>-</del>	
Jniversity Response:  - Relocate existing lighter duct is within the sco	nt fixtures to noted ar	•		<del>-</del>	
Iniversity Response:  - Relocate existing lighted duct is within the scota of the s	nt fixtures to noted ar	•	e 2. E	<del>-</del>	



