## **CHANGE ORDER**



13831 Newhope Street Garden Grove, CA 92843

> T: 714.539.2222 F: 714.539.2223

PROJECT NAME: Library Room 202 Graduate

Studies

SUBCONTRACTOR: Conti Corporation

14 Morgan Irvine, CA 92618 DATE:

SUBCONTRACT NUMBER: CHANGE ORDER NUMBER:

CONTRACT DATE: CONTRACT FOR: August 30, 2021 6247-53630

1

April 22, 2021

**California State University** 

Long Beach

## A Change Order to original contract has been approved as follows:

**Description of work** 

CSULB CO#01 EXBON COR#01

FI#03/ RFI#05 Light Obstruction

EXBON DEVELOPMENT, INC. APPROVAL

\$417.36

The Original Contract Sum was	\$3,496.4
The Contract Sum prior to this Change Order was	\$ 56,780.0
The Contract Sum will be increased by this Change Order will be	\$ 0.0
The new Contract Sum including this Change Order will be	\$ 56,780.0
5 5	\$ 417.3
The Contract Time will be changed by	\$ 57,197.3
	0 Day
SUBCONTRACTOR SIGNATURE DATE	

8/30/2021

DATE